
Adopted Amendment 07/08/2021
Tentative Amendment 10/18/2022

State of California
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

LOS ANGELES REGION

TIME SCHEDULE ORDER NO. R4-2019-0056-AXX02

REQUIRING SANTA CLARITA VALLEY SANITATION DISTRICT
(SAUGUS WATER RECLAMATION PLANT)

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN
ORDER NO. R4-2022-01752015-0072

(NPDES PERMIT NO. CA0054313)

The California Regional Water Quality Control Board, Los Angeles Region (hereafter 
Los Angeles Water Board) finds:

1. Santa Clarita Valley Sanitation District (hereafter SCVSD or Permittee) owns and 
operates the Saugus Water Reclamation Plant (hereafter Saugus WRP), a tertiary 
wastewater treatment plant located at 26200 Springbrook Avenue, Santa Clarita, 
California.

2. The Saugus WRP discharges tertiary-treated wastewater under waste discharge 
requirements contained in Order No. R4-2022-01752015-0072, which was adopted 
by this Los Angeles Water Board on May 12, 2022April 9, 2015, and administratively 
amended on September 3, 2015, and September 25, 2015. Order No. R4-2022-
01752015-0072 serves as a permit under the National Pollutant Discharge 
Elimination System (NPDES Permit No. CA0054313) and regulates the discharge of 
treated wastewater to Reach 6 of the Santa Clara River, as designated in the Water 
Quality Control Plan for the Los Angeles Region (Basin Plan), which is a water of the 
United States and of the State of California, within the Santa Clara River Watershed. 
It expired on April 30, 2020, but was administratively extended on March 24, 2020, 
upon receipt of a complete Report of Waste Discharge (ROWD).

3. The prior NPDES permit, Order No. R4-2015-0072, contained both interim and final 
effluent limitations for chloride that tracked deadlines imposed by the Upper Santa 
Clara River Chloride Total Maximum Daily Load (TMDL). On May 9, 2019, four years 
after Order No. R4-2015-0072 was adopted, the Los Angeles Water Board adopted 
Time Schedule Order (TSO) No. R4-2019-0056 for the Saugus WRP, because 
SCVSD would not be able to meet the 100 mg/L flow-weighted chloride effluent 
limitation contained in Order No. R4-2015-0072 until it constructed the Uultra Vviolet 
(UV) disinfection capital improvement project at the Saugus WRP. Likewise, the Los 
Angeles Water Board adopted TSO No. R4-2019-0055 for the Valencia WRP 
because SCVSD would not be able to meet the chloride final effluent limitations 
contained in Valencia WRP’s Order No. R4-2015-0071 until it constructed the UV 
disinfection and microfiltration and reverse osmosis (MF/RO) projects at the Valencia 
WRP are constructed and operational. To explain, the Saugus WRP chloride limits
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are critically dependent on Valencia WRP’s progress and completion of the MF/RO 
project because the Valencia WRP will be removing a flow weighted portion of 
chloride originating from the Saugus WRP. If the Valencia MF/RO upgrade is not 
completed per the schedule in the Order No. R4-2015-0072, Attachment J, the 
Saugus chloride limit will be the 100 mg/L end-of-pipe monthly average limitation. 
Thus, it is critically important that both the Saugus and Valencia WRPs complete their 
plant upgrades such that the chloride water quality objective can be met downstream 
of the Valencia WRP’s discharge point. 

4. On August 6, 2020, the Los Angeles Water Board received a request for a one-year 
extension of TSO No. R4-2019-0056 for the Saugus WRP. On November 3, 2020, 
the Los Angeles Water Board received a request for an eight-month extension of one 
of the milestones in TSO No. R4-2019-0055 for the Valencia WRP. Details 
concerning the reasons for the one-year extension request of the Saugus TSO and 
eight-month extension request of one of the milestones in the Valencia TSO, together 
with relevant background and history explaining the need for the original TSO and 
the connection between the Saugus and Valencia WRPs chloride discharges, are set 
forth below in the Background/History section.

5. On November 30, 2020, the Los Angeles Water Board transmitted a tentative 
amended Time Schedule Order for the Saugus WRP and circulated it for public 
comment. On December 31, 2020, the Executive Officer of the Los Angeles Water 
Board considered all factors in the case and, pursuant to her delegated authority from 
the Los Angeles Water Board, authorized by California Water Code (CWC) Section 
13300, administratively issued the amended TSO No. R4-2019-0056-A01. On 
January 11, 2021, the Los Angeles Water Board transmitted a letter correcting a 
typographical error, replacing the January 31, 2021 date with the intended July 31, 
2021 date, consistent with the circulated tentative amended TSO.

6. On February 10, 2021, the Los Angeles Water Board received a letter from SCVSD 
describing the unforeseen and unprecedented factors, including the COVID-19 
pandemic, that hadve delayed completion of the Valencia WRP’s Advanced Water 
Treatment Facilities (AWTF). SCVSD also requested an eleven-month extension of 
the final compliance date. On July 8, 2021, the Los Angeles Water Board adopted 
the amended TSO No. R4-2019-0056-A02.

7. On September 30, 2022, the Los Angeles Water Board received a request for a ten- 
month extension of the final milestone date in TSO No. R4-2019-0056-A02.

BACKGROUND/HISTORY

87. According to California’s 2014-2016 Clean Water Act (CWA) Section 305(b) water 
quality assessment and Section 303(d) list (303(d) List) of impaired waters, Reaches 
6 and 5 of the Santa Clara River, to which SCVSD discharges from both the Saugus 
and Valencia WRPs, respectively, are impaired for chloride. Elevated levels of 
chloride primarily impact two beneficial uses of this waterway: agricultural supply 
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(AGR) and ground water recharge (GWR). Other beneficial uses of Reach 6 are: 
warm freshwater habitat (WARM), wildlife habitat (WILD), rare, threatened, or 
endangered species (RARE), industrial service supply (IND), industrial process 
supply (PROC), water contact recreation (REC-1), and non-contact recreation (REC-
2).

98. On October 9, 2014, the Los Angeles Water Board adopted an Amendment to the 
Basin Plan for the Los Angeles Region to Incorporate an Averaging Period for 
Chloride Water Quality Objectives in Reaches 4B, 5 and 6; Incorporate New Site 
Specific Objectives for Chloride in Reaches 5 and 6; and Revise the Total Maximum 
Daily Load for Chloride in the Upper Santa Clara River (Upper Santa Clara River 
Chloride TMDL) (Resolution No. R14-010). On December 16, 2014, the State Water 
Board approved the Basin Plan amendments adopted by the Los Angeles Water 
Board (Resolution No. 2014-0069). On March 18, 2015, and April 28, 2015, 
respectively, the State Office of Administrative Law (OAL) and USEPA approved the 
Basin Plan amendments and they became effective on April 28, 2015.

109. The NPDES permit for the Saugus WRP (Order No. R4-2022-01752015-0072), 
which was issued by this Los Angeles Water Board on May 12, 2022April 9, 2015, 
prescribed the following final effluent limitation for chloride, consistent with the 
assumptions and requirements of the Waste Load Allocation (WLA) specified in the 
Upper Santa Clara River Chloride TMDL:

Table 1.  Final Effluent Limitations

Constituent Units 3-Month Rolling Average 
(Notes a and b)

Daily Maximum 
(Note a)

Chloride mg/L 100 230

Notes for Table 1

a. The 100 mg/L three-month rolling average and the 230 mg/L daily maximum 
effluent limitations are derived from the WLAs for chloride as set forth in the Basin 
Plan as amended by Resolution No. R14-010.

b. This is a three-month rolling average effluent limitation, not the typical monthly 
average effluent limitation.

110. The prior NPDES permit, Order No. R4-2015-0072, had also prescribed a 
compliance schedule and the following interim effluent limitations for chloride:

Table 2. Interim Effluent Limitations

Constituent Units 12-Month Rolling Average Daily Maximum
Chloride mg/L Note a 230
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Note for Table 2
a. The chloride interim effluent limitation is equal to the sum of the State Water 

Project treated potable water supply chloride concentration plus 88 mg/L, 
expressed as a 12-month rolling average, not to exceed a daily maximum of 230 
mg/L, where 88 mg/L is the maximum difference in the chloride concentration of 
the potable water supply (State Water Project treated water) and the Saugus 
WRP treated effluent, for the period of January 2005 to June 2014.

121. The interim effluent limitations in the NPDES permit for chloride wereare consistent 
with the assumptions and requirements of the interim WLAs in the Upper Santa Clara 
River Chloride TMDL. However, since the interim effluent limitations expired on July 
1, 2019, this TSO is needed to provide an extension and allow SCVSD to complete 
the capital improvement projects needed to attain the final effluent limitations.

132. SCVSD provided status reports on a semi-annual basis, as required by the Upper 
Santa Clara River TMDL, notifying the Los Angeles Water Board of progress made 
in completing the various milestone tasks associated with the Upper Santa Clara River 
Chloride TMDL. In addition, SCVSD has been providing progress reports on a 
quarterly basis, as required by TSO Nos. R4-2019-0056, and R4-2019-0056-A01, 
and R4-2019-0056-A02.

143. SCVSD has spent more than ten years seeking the least costly solution to achieve 
the chloride effluent limitation necessary to support attainment of water quality 
standards and protection of beneficial uses in the Santa Clara River. The SCVSD’s 
two wastewater treatment plants (Saugus and Valencia WRPs) are not designed to 
remove chloride. To meet the TMDL-based chloride final effluent limitation, additional 
treatment equipment should have been designed, constructed and fully operational 
by the TMDL-established deadline of July 2019. However, due to a series of delays 
related to the approval of its Environmental Impact Report (EIR), prepared pursuant 
to the California Environmental Quality Act (CEQA) and resultant litigation, SCVSD 
was unable to meet that deadline. The history of the prior delays from the CEQA 
process and resulting litigation is summarized in TSO No. R4-2019-0056.

154. The first set of delays stems from the difficulties SCVSD encountered in obtaining 
approval for its Environmental Impact Report (EIR), prepared pursuant to the 
California Environmental Quality Act (CEQA). The second set of delays are closely 
related to the first, and involve litigation and construction delays, as summarized 
below. Additional details of the litigation are set forth in the TSO No. R4-2019-0056.

165. As an initial matter, SCVSD’s first EIR, titled, “Chloride Compliance Facilities Plan 
and Environmental Impact Report,” (Facilities Plan and EIR) recommended adding 
the Advanced Water Treatment Facility (AWTF), consisting of microfiltration and 
reverse osmosis (MF/RO) treatment with deep well injection brine disposal, at the 
Valencia WRP and replacing the existing chlorine-based disinfection process with 
ultraviolet (UV) disinfection at both the Saugus and Valencia WRPs. Complete reuse 
by the community; complete reuse by groundwater recharge; and trucking the 
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unconcentrated brine to a wastewater facility with an ocean outfall were among the 
alternatives that were considered in the 2013 EIR but none of these were selected. 
Instead, on October 28, 2013, after extensive public input, meetings, hearings, and 
environmental review, the SCVSD Board of Directors approved the AWTF MF/RO 
alternative with MF/RO treatment at Valencia, UV disinfection at both Saugus and 
Valencia and deep well injection brine disposal, which was the highest-ranked 
feasible alternative from the Facilities Plan and EIR, and certified that the associated 
EIR was completed in accordance with CEQA.

176. The 2013 EIR was challenged by the Affordable Clean Water Alliance (ACWA). In 
February 2016, the Los Angeles County Superior Court set aside the 2013 EIR until 
SCVSD addressed certain issues in the 2013 EIR. 

187. On March 23, 2016, the SCVSD Board of Directors decertified the 2013 EIR and 
recertified the 2013 EIR as augmented by the final Supplemental EIR that included 
concentrated-brine trucking as a brine disposal method (2016 Concentrated Brine 
Trucking SEIR). Concentrating the brine prior to trucking it to a wastewater facility for 
ocean discharge, as a brine disposal method, was not included in the 2013 EIR, but 
it became the preferred method of brine disposal, replacing deep well injection, in the 
certified 2016 Concentrated Brine Trucking SEIR. ACWA challenged the 2016 
Concentrated Brine Trucking SEIR.

198. Subsequent to the certification of the 2016 Concentrated Brine Trucking SEIR, 
SCVSD began the design of the capital improvement projects. However, on June 2, 
2016, pursuant to an order from the Los Angeles County Superior Court in Affordable 
Clean Water Alliance v. Santa Clarita Valley Sanitation District of Los Angeles County 
(Los Angeles County Superior Court Case No. BS 145869), SCVSD had to cease 
work. The court granted the petitioner ACWA's motion for an order maintaining the 
writ of mandate and ordered SCVSD to reconsider its return to the writ and file an 
additional return when it has certified an EIR for the Project in a manner that complies 
with CEQA.

2019. In response to the Court ruling, SCVSD prepared the Recirculated EIR (State 
Clearing House No. 2012011010) which was made available for public review and 
comment in May 2017. On August 30, 2017, the Sanitation District decertified the 
2013 EIR and the 2016 Concentrated Brine Trucking SEIR, and certified the 
Recirculated EIR. In September 2017, ACWA challenged the Recirculated EIR. 

210. Following a hearing on September 25, 2017, the court dismissed the lawsuit over 
the 2016 Concentrated Brine Trucking SEIR because its decertification rendered the 
action moot. On October 24, 2017, the Court partially discharged the writ over the 
2013 EIR and ruled that the Sanitation District could move forward with the Chloride 
Compliance Project. On November 16, 2017, SCVSD resumed work on the chloride 
compliance project in accordance with the Recirculated EIR. In May 2019, the Court 
discharged the remaining portion of the writ on the 2013 EIR, after the Sanitation 
District's Board adopted a resolution that ceased planning efforts on the Recycled 
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Water Project. In November 2019, the court entered judgment denying ACWA's 
challenge to the Recirculated EIR in its entirety; ACWA appealed this judgement and 
filed a petition against the Sanitation District's resolution to cease efforts on the 
Recycled Water Project. ACWA’s appeal to the judgment is still undergoing the 
appeal process. However, the Sanitation District can continue work on the chloride 
compliance project throughout these processes.

221. As the foregoing history demonstrates, the mandated work stoppage resulted in 
many design and construction delays.  These delays caused SCVSD to fail to meet 
various TMDL-established deadlines that had been incorporated into both the Saugus 
and Valencia WRPs’ NPDES Permits. 

232. Despite all of the delays it encountered prior to July 2019, SCVSD is moving 
forward with its brine removal and construction projects. On August 9, 2018, the 
SCVSD Board of Directors unanimously approved recommendations to hire 
contractors to begin installing the UV equipment at the Saugus and Valencia WRPs. 
The UV technology is designed to disinfect the treated effluent, but will also lower the 
amounts of disinfection byproducts produced, as well as reduce chloride 
concentrations up to 7 mg/L. The design plans for the advanced water treatment 
facility and brine management facilities at the Valencia WRP have also been 
completed.

REQUEST FOR FIRST TIME SCHEDULE ORDER, 2019

243. Given the delays briefly described above, SCVSD staff met with Los Angeles 
Water Board staff on January 3, 2019, to request a Time Schedule Order (TSO), with 
interim effluent limitations for chloride included in both the Saugus and Valencia 
WRPs’ NPDES Permits. The interim effluent limitations in the NPDES permit expired 
on July 1, 2019 and coincided with the TMDL requirement.

254. Based on an evaluation of Valencia WRP effluent chloride data, Saugus WRP 
effluent chloride data, and State Water Project chloride concentration data for the 
period of March 2011 to November 2018, the Los Angeles Board found that SCVSD 
could not consistently meet the final effluent limitation for chloride listed in Table 1, 
Finding 109, above. This is because influent coming into the Saugus WRP contains 
chloride concentrations that vary in part because the potable water supply served to 
the residents in the service area has varying chloride concentrations ranging from 
50.9 to 93.4 mg/L for the State Water Project water; 45 to 100.7 mg/L for the Newhall 
County Water District water; and, 61.2 to 125 mg/L for the alluvial aquifer 
groundwater. As potable water is consumed, the wastewater that is generated from 
homes and businesses is sent to the Saugus WRP through the sewer system 
infrastructure. While the Saugus WRP has the capability of removing certain 
pollutants, the existing treatment system is not designed to remove chloride, and in 
fact contributes to chloride levels as a result of the chlorine-based disinfection 
process. Therefore, and as set forth above, new treatment systems for chloride are 
necessary; and coordination with the Valencia WRP’s MF/RO construction is critical.



Santa Clarita Valley Sanitation District NPDES No. CA0054313
Saugus Water Reclamation Plant Time Schedule Order No. R4-2019-0056-AXX02

7

265. In addition to the delays due to litigation and the injunction preventing SCVSD’s 
construction of its treatment systems, SCVSD was, at that time in 2019, waiting for 
approval of their SRF funds in order to be able to begin construction. The State Water 
Board approved the SRF funds and executed the agreement on June 24, 2020, for 
the SCVSD UV and MF/RO upgrades.

276. SCVSD submitted a table of proposed milestone tasks and completion dates for 
the UV facility upgrades to the Los Angeles Water Board, and has completed the 
following milestones required by the NPDES permit (Order No. R4-2015-0072) and the 
Upper Santa Clara River Chloride TMDL:

Task Completion Date
Complete design of UV facilities May 25, 2018
Award contract for UV facilities August 9, 2018

Start Onsite Construction November 28, 2018

287. On May 9, 2019, the Los Angeles Water Board adopted TSO No. R4-2019-0056 
for the Saugus WRP. The one-year term of the TSO was intended to provide SCVSD 
with time needed to complete the UV upgrade at the Saugus WRP.

298. SCVSD has made diligent progress towards achieving compliance with the 
chloride 100 mg/L effluent limitation in the Saugus WRP NPDES permit, submitted 
quarterly progress reports, and has completed the following milestones required in 
TSO No. R4-2019-0056:

Task Completion Date
Submit a Pollution Prevention Plan (PPP) to the Los 

Angeles Water Board
July 15, 2019

Start demolition for UV disinfection system control room July 31, 2019
Start installation of underground utilities for UV disinfection 

system
December 31, 2019

Start installation of UV disinfection system July 31, 2020

REQUEST FOR SECOND TIME SCHEDULE ORDER

3029. On August 6, 2020, SCVSD submitted email correspondence inquiring what the 
final effluent limitation would be upon the expiration of TSO No. R4-2019-0056 on 
January 31, 2021. Los Angeles Water Board staff replied that the applicable water 
quality objective for Reach 6 of the Santa Clara River reverted back to 100 mg/L as 
a three-month rolling average on July 1, 2019, upon the expiration of the interim 
Waste Load Allocations (WLAs), because the flow weighting projects (ultraviolet light 
disinfection and membrane filtration/reverse osmosis, MF/RO) were not in operation 
by SCVSD by the deadline established in the Upper Santa Clara River Chloride 
TMDL. The 2013 EIR presented the option of building two separate AWTF facilities, 
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one at the Saugus WRP and one at the Valencia WRP, or building a larger AWTF at 
the Valencia WRP. SCVSD opted for the alternative to build one MF/RO facility at the 
Valencia WRP that would remove the excess chloride load from both plants, such 
that the chloride concentration in Reach 5 of the Santa Clara River, downstream of 
the Valencia WRP, would meet the 100 mg/L three-month rolling average water 
quality objective (WQO). Once the Valencia WRP constructs and operates the 
reverse osmosis capital improvement project, the 100 mg/L WQO in Reach 6 will be 
superseded by the 150 mg/L three-month rolling average site specific objective, and 
the Saugus WRP would be allowed to discharge up to 150 mg/L of chloride in 
accordance with the TMDL.

310. SCVSD requested that the TSO be extended one year, until January 31, 2022, 
because the Saugus WRP would not be able to achieve compliance with the chloride 
final effluent limitation until the Valencia WRP constructs and operates the advanced 
water treatment facility (AWTF) also known as the MF/RO treatment system.

321. On November 3, 2020, SCVSD submitted a letter requesting a one-year extension 
of the January 31, 2021 TSO milestone deadline, included in TSO R4-2019-0056, 
requiring the startup of the UV disinfection system at the Saugus WRP. SCVSD will 
be unable to complete the milestone in time due to delays associated with the COVID- 
19 pandemic and wildfire issues. The delivery of major equipment and parts was 
delayed because manufacturers experienced reduced production due to supply chain 
issues, loss of employees, COVID-19 outbreaks among employees, and reduced 
efficiency due to social distancing and the implementation of other COVID-19 
prevention measures. Construction inefficiencies were experienced at the Saugus 
WRP because construction workers are implementing social distancing at the jobsite. 
Illness and quarantine resulted in absences and loss of productive work time. The 
record-breaking wildfires of 2020 generated significant levels of smoke in the Santa 
Clarita Valley, created conditions in which the Air Quality Index exceeded 151, and 
caused a delay in construction activities. To provide relief from the smoke and heat, 
workers took 15-minute breaks at 2-hour intervals. To prevent the spread of wildfires, 
public utilities instituted Public Safety Power Shutoffs (PSPS), which caused power 
outages in two local cement factories, resulting in a shortage of cement supply and 
an additional delay in the construction schedule. As the winter season approaches, 
rain delays are projected to slow down construction activity. The UV disinfection 
system is now scheduled for completion before the end of July 2021. The eight-month 
extension was approved for TSO No. R4-2019-0056-A01 on December 31, 2020.

REQUEST FOR THIRD TIME SCHEDULE ORDER AND CURRENT STATUS

332. On February 10, 2021, the Los Angeles Water Board received a letter requesting 
an eleven-month extension of two of the milestones associated with the AWTF capital 
improvement project at the Valencia WRP: the milestone requiring the commissioning 
of the AWTF by July 31, 2021 and the milestone requiring the startup of the AWTF 
by January 31, 2022. Stated previously, it is critically important that both the Saugus 
and Valencia WRPs complete their plant upgrades such that the chloride water quality 
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objective can be met downstream of the Valencia WRP’s discharge point. As such, a 
delay in the Valencia WRP’s construction schedule affects the Saugus WRP’s 
compliance schedule. SCVSD explained the COVID-19 pandemic and wildfire related 
issues, described in Finding 321 as the cause for the delay in the completion of the 
UV disinfection system, are also causing a delay in the completion of the AWTF. 
SCVSD elaborated on the unforeseen and unprecedented factors as follows:

a. Slowed equipment manufacturing and communications. The delivery of major 
equipment and parts was delayed because manufacturers experienced reduced 
production due to supply chain issues, late or suspended material shipments, 
domestic/international travel restrictions, employee absences, COVID-19 
outbreaks among employees, and reduced efficiency due to social distancing and 
the implementation of other COVID-19 prevention measures. Correspondence 
from the various manufacturers and contractors was provided as attachments to 
the February 10, 2021 letter documenting the delays associated with equipment, 
travel restrictions, and work force conditions.

b. Quality control issues.  The quality of major equipment for capital projects has 
traditionally been ensured through visits to the manufacturer to witness factory 
acceptance testing, which allows inspection before shipping. Any observed 
deficiencies can be quickly and properly addressed at the manufacturer’s facility, 
and the equipment retested to confirm conformance to project requirements. 
However, required witness factory acceptance testing was waived for some 
systems (e.g., reverse osmosis, ion exchange, large pumps, electrical 
switchgears/VFCs/panels/controls/transformers) due to domestic and international 
quarantine requirements for traveling and travel restrictions implemented under 
COVID policies for the SCVSD staff, consultants, and equipment vendors.

c. Labor inefficiencies. Construction inefficiencies were experienced at the Valencia 
WRP because construction workers are implementing social distancing at the 
jobsite; tools require disinfection before transfers between workers or between 
shifts; workers adjust face masks (often stop work to pull down their mask to 
breathe freely at a safe distance, then pull the mask back up to resume work); 
workers take time to wash hands more often; subcontractors provide reduced 
responsiveness and suppliers are less reliable due to the impacts of the COVID-
19 pandemic; and workers were absent due to illness and/or quarantine, resulting 
in loss of productive work time.

d. Wildfire-related inefficiencies. The record-breaking wildfires of 2020, mentioned in 
Finding 321 as affecting the UV installation schedule at the Saugus WRP, also 
affected the AWTFP construction and implementation schedule at the Valencia 
WRP. Namely, instituted 15-minute breaks for workers at 2-hour intervals to 
provide relief from smoke and fire; and instituted power outages by the public 
utilities which resulted in a shortage of cement from the concrete manufacturers, 
and a delay in completing construction activities. The Valencia WRP’s AWTF 
system is now scheduled for completion by December 31, 2022. This eleven-
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month extension was approved with the adoption of TSO No. R4-2019-0056-A02, 
on July 8 2021. On July 20, 2021, SCVSD started up the UV disinfection system 
at the Saugus WRP.

REQUEST FOR FOURTH TIME SCHEDULE ORDER AND CURRENT STATUS

34. On September 30, 2022, the Los Angeles Water Board received a request for a 
ten-month extension of the final compliance  deadline that requires the startup of 
the AWTF by December 31, 2022. SCVSD’s request includes a change of the final 
compliance deadline to October 31, 2023 and the establishment of additional 
milestones. SCVSD also included  the following unforeseen factors to justify their 
request:

a. Supply chain disruptions – SCVSD experienced delays due to late or suspended 
material shipments, domestic/international restrictions, and other economic 
factors.   Supplies and materials such as stainless-steel pipe, carbon-steel, 
duplex, super duplex, and alloy 20 pipe fittings have been and continue to be 
difficult to procure. Other equipment has been delivered late, such as the 
reverse osmosis membranes and skids, polishing weak acid cation (WAC) units, 
ion exchange systems, decarbonator, chemical systems, pumps, and variable 
frequency drives. The late delivery of stainless-steel pipe alone has delayed the 
project by at least five months. Other equipment  has yet to be received. Delivery 
of the microfiltration (MF) blowers is already two years behind schedule.

b. Quality Assurance/ Quality Control – The quality of major equipment for capital 
improvement projects has been ensured through visits to the manufacturer to 
witness factory acceptance testing. This allows inspection before shipping and 
if any deficiencies are identified, they can be quickly and properly addressed at 
the manufacturer’s facility. This testing was waived for 71 items and conducted 
virtually for 44 items due to domestic and international quarantine requirements 
for traveling and travel restrictions implemented under COVID-19 policies for the 
Discharger, consultants, and equipment vendors. Since less than 10% of the 
major equipment has been tested or inspected onsite, there is potential for 
equipment deficiencies to be identified during the QA/QC process. 

c. Southern California Edison (SCE) public safety power shutoffs – SCE 
preemptively shuts down power in response to high-risk conditions such as high 
wind and high temperatures, which  caused power outages to cement factories 
and resulted in a regional shortage of concrete. The cement shortages delayed 
49 concrete and 34 slurry pours, but only about 41% of pours delayed the critical 
path. This caused an estimated 25 working days of delay.

d. Commissioning challenges – The contractor’s project manager oversees the 
commissioning process which consists of the following: preparing checklists and 
developing test plans for each component of the facility; executing the testing 
plan; troubleshooting the equipment as required; starting-up each individual 
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treatment process to ensure it is operating correctly before introducing the feed 
water to the entire facility; and running a 30-day operational test on each system. 
However, in June 2022, the project manager suddenly quit. The contractor has 
appointed a less experienced person in the interim and is in the process of 
recruiting and hiring a suitable replacement. This has resulted in a four-month 
delay. 

35. On October 7, 2022, SCVSD staff met with the Los Angeles Water Board to 
discuss the request for a TSO extension. SCVSD explained that various grants 
received to fund the project require that SVCSD observe and comply with “any 
applicable federal, state, and local laws, rules or regulations affecting any such 
work, specifically those including, but not limited to, environmental review, 
procurement, and safety laws, rules, regulations, and ordinances.” At the 
conclusion of the meeting, SCVSD emailed copies of the grant agreements to Los 
Angeles Water Board staff.

36.  As a result of the unforeseen challenges described above, the commissioning 
tasks are expected to take an additional 10 months to complete. The established 
time schedule is as short as possible considering the technological and operational 
factors that affect the implementation of the control measures necessary to comply 
with the final effluent limitations for chloride. 

REGULATORY AUTHORITIES

373. Section 13300 of the California Water Code states:

“Whenever a regional board finds that a discharge of waste is taking place or 
threatening to take place that violates or will violate requirements prescribed by the 
regional board, or the state board, or that the waste collection, treatment, or disposal 
facilities of a discharger are approaching capacity, the board may require the 
discharger to submit for approval of the board, with such modifications as it may deem 
necessary, a detailed time schedule of specific actions the discharger shall take in 
order to correct or prevent a violation of requirements.”

384. Based on monitoring data, the Permittee cannot consistently achieve compliance 
with the final effluent limitations for chloride in Order No. R4-2022-01752015-0072. 
Accordingly, pursuant to California Water Code section 13300, a discharge of waste 
is taking place and/or threatens to take place that violates requirements prescribed 
by the Los Angeles Water Board.

395. Water Code section 13385, subdivisions (h) and (i), require the Los Angeles Water 
Board to impose mandatory minimum penalties upon dischargers that violate certain 
effluent limitations. Section 13385(j)(3) exempts violations of an effluent limitation 
from mandatory minimum penalties “where the waste discharge is in compliance with 
either a cease and desist order issued pursuant to Section 13301 or a time schedule 
order issued pursuant to Section 13300…”
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4036. In accordance with California Water Code section 13385(j)(3)(B)(i), the Los 
Angeles Water Board finds the following: the Upper Santa Clara River Chloride TMDL 
imposed a new, more stringent requirement with which compliance must be achieved 
after the effective date of the 2015 NPDES permit issued to SCVSD (Order No. R4-
2015-0072); new or modified control measures to control chloride will be necessary; 
due to the litigation and the injunction on SCVSD’s construction, that deadline cannot 
be met; neither can the new or modified control measures be designed, installed and 
put into operation within 30 days.

4137. Pursuant to California Water Code section 13385 (j)(3)(C)(i), a regional board may 
establish a time schedule, not exceeding five years in length. The time schedule for 
compliance with the 100 mg/L three-month rolling average chloride effluent limitation 
as provided in this Order does not exceed five years from the compliance date of July 
1, 2019 in Order No. 2015-0072. The Los Angeles Water Board finds that additional 
time to achieve compliance with the chloride final effluent limitation is justified 
because SCVSD has demonstrated that additional time is necessary to construct 
capital improvement projects to comply with this effluent limitation as noted in 
Findings 5 through 362. This brings the total amount of years for which a TSO has 
been granted to SCVSD for the Saugus WRP, to achieve permit requirements 
implementing the Upper Santa Clara River Chloride TMDL, to 3 ½4 years and 5 
months.

4238. Since the time schedule for completion of the actions necessary to bring the waste 
discharge into compliance exceeds one year from the effective date of this TSO, this 
TSO includes interim requirements and dates for their achievement. The interim 
requirements include both interim effluent limitations for chloride and actions and 
milestones leading to compliance with the final effluent limitation for this pollutant. 
The length of this TSO (whether standing alone or considered together with time 
granted in the previous TSOs) does not exceed five years.

4339. This TSO establishes interim effluent limitations for chloride and requires the 
Permittee to undertake specific actions to achieve compliance with the final effluent 
limitations for chloride in Order No. R4-2022-01752015-0072. The established time 
schedule is as short as possible, taking into account the technological, operational, 
and economic factors that affect the design, development, and implementation of the 
control measures that are necessary to comply with the final effluent limitations for 
chloride. SCVSD will upgrade the Saugus and Valencia WRPs by installing UV 
disinfection at both plants and will further upgrade the Valencia WRP by installing 
MF/RO facilities.

440. The 12-month rolling average interim effluent limitation for chloride prescribed in 
this TSO is a performance-based value set equal to the maximum difference in the 
chloride concentration of the potable water supply (State Water Project treated water) 
and the Saugus WRP treated effluent, consistent with how the interim WLA was 
established in the Upper Santa Clara River Chloride TMDL.
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451. California Water Code section 13385(j)(3)(D) requires the Permittee to prepare and 
implement a Pollution Prevention Plan (PPP) pursuant to California Water Code 
section 13263.3. Therefore, the current PPP will be updated to include chloride.

462. A TSO is appropriate in these circumstances to allow time for the Permittee to 
complete capital improvement projects that will bring the Saugus WRP into 
compliance with the final effluent limitations for chloride. Prescribing interim effluent 
limitations for chloride is in the public interest given the significant environmental 
benefits associated with the removal of chloride that will be provided by the 
completion of all of the milestones that are listed in the table in requirement 3 below, 
by January 31, 2022.

473. It is the policy of the State of California that every human being has the right to 
safe, clean, affordable, and accessible water adequate for human consumption, 
cooking, and sanitary purposes. This Order promotes that policy by requiring 
discharges into waterbodies with a GWR beneficial use designation, which 
incidentally recharge underlying groundwater basins, to meet the chloride secondary 
maximum contaminant level (MCL).

484. Pursuant to California Water Code section 13385(j)(3), full compliance with the 
requirements of this TSO exempts the Permittee from mandatory minimum penalties 
only for violations of the final effluent limitation for chloride in Order No. R4-2015-
0072 that occur after May 9, 2019.

495. The action to adopt this TSO, which provides additional time to comply with Order 
No. R4-2022-01752015-0072 and continues the effluent limitations contained in the 
previous Order, is exempt from the provisions of Chapter 3 of CEQA (commencing 
with section 21100 of Division 13) of the Public Resources Code. The adoption of this 
TSO is also exempt from the provisions of CEQA (Public Resources Code, Section 
21100, et seq.) in accordance with section 15301 of title 14 of the California Code of 
Regulations (CCR) because the facility is an existing facility and the TSO involves no 
expansion of existing use.

5046. The Los Angeles Water Board has notified the Permittee and interested agencies 
and persons of its intent to issue this TSO concerning compliance with waste 
discharge requirements. The Los Angeles Water Board considered all comments 
pertinent to this matter.

5147. Any person aggrieved by this action of the Los Angeles Water Board may petition 
the State Water Board to review the action in accordance with California Water Code 
section 13320 and CCR, title 23, sections 2050 and following. The State Water Board 
must receive the petition by 5:00 p.m., 30 days after the Los Angeles Water Board 
action, except that if the thirtieth day following the action falls on a Saturday, Sunday, 
or state holiday, the petition must be received by the State Water Board by 5:00 p.m. 
on the next business day. Copies of the law and regulations applicable to filing 
petitions may be found on the State Water Board’s Water Quality Petitions website

https://www.waterboards.ca.gov/public_notices/petitions/water_quality/
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(http://www.waterboards.ca.gov/public_notices/petitions/water_quality) or will be 
provided upon request.

IT IS HEREBY ORDERED that, pursuant to California Water Code section 13300, 
SCVSD, as owner and operator of the Saugus WRP, shall comply with the requirements 
listed below to ensure compliance with the final effluent limitations for chloride contained 
in Order No. R4-2022-01752015-0072:

1. Comply immediately with the following interim effluent limitations which will apply all 
year round, and which shall be deemed effective from May 9, 2019 to October 31, 
2023December 31, 2022:

Constituent Units 12-Month Rolling Average Daily Maximum
Chloride mg/L Note a 230

Notes for the table above:

a. The chloride interim effluent limitation is equal to the sum of the State Water 
Project treated potable water supply chloride concentration plus 64 mg/L, 
expressed as a 12-month rolling average, not to exceed a daily maximum of 230 
mg/L, where 64 mg/L is the maximum difference in the chloride concentration of 
the potable water supply (State Water Project treated water) and the Saugus 
WRP treated effluent, for the period of March 2011 to November 2018.

2. If the analytical result of a single sample, monitored monthly, exceeds the 12-month 
rolling average interim effluent limitation for that constituent, SCVSD may collect up 
to four additional samples, at approximately equal intervals during that calendar 
month, and average all the results collected during a given calendar month, to 
determine compliance with the 12-month rolling average interim effluent limitation.

3. Complete the capital improvement projects according to the schedule proposed by 
SCVSD in their correspondence dated January 31, 2019, August 6, 2020, November 
3, 2020, and February 10, 2021, and September 30, 2022, with modifications, as 
follows:

Item Completion Date Note
Start up the UV disinfection system at Saugus WRP July 31, 2021 ---
Start commissioning the AWTF at Valencia WRP July 1, 2022 ---
Start Functional Testing of the first AWTF System at 
the Valencia WRP January 9, 2023 a

Start Functional Testing of the last AWTF System at 
the Valencia WRP May 5, 2023 a

Start Clean Water Test July 5, 2023 ---

http://www.waterboards.ca.gov/public_notices/petitions/water_quality
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Item Completion Date Note

Start up AWTF at Valencia WRP October 31, 2023 
December 31, 2022 ---

Notes for the Table above:
a. Each major system of the AWTF at the Valencia WRP will be functionally tested, 

following the general flow path of the AWTF process. The following are the 
various AWTF systems: Waste Equalization; Product Water and Reverse 
Osmosis (RO) permeate pumps; Chemical System; Influent Pump Station (IPS) 
and microfiltration (MF) System; nanofiltration (NF); Clean-in-place (CIP) System 
for MF and NF; Ion Exchange (IX) System; Decarbonator; Enhanced Membrane 
System (EMS) RO System, the Ion-exchange and Brine Storage Tanks.

4. Achieve full compliance with the final effluent limitations for chloride as soon as 
possible, but no later than October 31, 2023December 31, 2022.

5. Submit quarterly progress reports of efforts taken by the Permittee towards achieving 
compliance with the final effluent limitations for chloride. The reports shall summarize 
the progress to date, activities conducted during that quarter, and the activities 
planned for the upcoming quarters. The reports shall also state whether or not 
SCVSD was in compliance with the interim effluent limitations for chloride during the 
reporting period.  Each quarterly report shall be received by the Los Angeles Water 
Board by the 15th day of the first month following the reporting period (January 15, 
April 15, July 15, and October 15).

6. Any person signing a document submitted under this TSO shall make the following 
certification:

“I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted.  
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations.” 

7. If the Permittee fails to comply with any provision of this TSO, the Los Angeles Water 
Board may take any further action authorized by law. The Executive Officer, or his/her 
delegee, is authorized to take appropriate enforcement action pursuant, but not 
limited to, California Water Code sections 13350 and 13385. The Los Angeles Water 
Board may also refer any violations to the Attorney General for judicial enforcement, 
including injunction and civil monetary remedies.

8. All other provisions of Order No. R4-2022-01752015-0072, or its subsequent renewal 
Order not in conflict with this TSO, are in full force and effect.
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9. The Los Angeles Water Board may reopen this TSO at its discretion or at the request 
of the Permittee, if warranted. Lack of progress towards compliance with this TSO 
may be cause for the Los Angeles Water Board to modify the conditions of this TSO.

10. This TSO becomes effective immediately upon adoption by the Los Angeles Water 
Board. This TSO expires on October 31, 2023December 31, 2022.

I, Renee Purdy, Executive Officer, do hereby certify that the foregoing is a full, true and 
correct copy of an order adopted by the Los Angeles Water Board on December 8, 
2022July 8, 2021.

_______________________
Renee Purdy
Executive Officer
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